

HomeHeart Care and Monit...

- 3.5 Sprint 5: Booking, Payments &...

3.5.1 Sprint Planning

3.5.1.1 Plan tasks and priorities for...

3.5.2 Daily Scrum

3.5.2.1 Review booking module pr...

3.5.2.2 Identify blockers in paymen...

3.5.3 Design Phase

3.5.3.1 Create booking workflow

3.5.3.2 Design payment interface

3.5.3.3 Prepare document upload l...

3.5.4 Development Phase

3.5.4.1 Develop caregiver booking...

3.5.4.2 Integrate payment gateway

3.5.4.3 Build secure document stor...

Milestone

3.5.5 Testing Phase

3.5.5.1 Test booking flows ,3.5.5.2...

3.6.5 Sprint Review

3.6.5.1 Demonstrate booking, pay...
- 3.6 Sprint 6: Reports, Feedback

3.6.1 Sprint Planning

3.6.1.1 Plan tasks and priorities for...

3.6.2 Daily Scrum

3.6.2.1 Review report generation p...

3.6.2.3 Plan full system testing tas...

3.6.3 Design Phase

3.6.3.1 Prepare PDF report layouts

3.6.3.2 Design feedback & rating s...

3.6.4 Development Phase

3.6.4.1 Develop PDF report generat...

3.6.4.2 Implement feedback & rati...

Milestone

3.6.5 Testing Phase

3.6.5.1 Test report generation and ...

3.6.6 Sprint Review

3.6.6.1 Demonstrate report generat...
4. Final Production Deployment

4.1 Test all modules together and bu...

4.2 Push final build to production,4.3...

4.5 Provide user support

4.6 Collect and act on feedback

start	end
03/08/26	03/25/26
03/08/26	03/08/26
03/08	03/08
03/10/26	03/11/26
03/10	03/10
03/11	03/11
03/12/26	03/16/26
03/12	03/13
03/15	03/15
03/16	03/16
03/17/26	03/23/26
03/17	03/18
03/19	03/20
03/22	03/22
03/23	03/23
03/24/26	03/24/26
03/24	03/24
03/25/26	03/25/26
03/25	03/25
03/26/26	04/08/26
03/26/26	03/26/26
03/26	03/26
03/27/26	03/29/26
03/27	03/27
03/29	03/29
03/30/26	04/01/26
03/30	03/31
04/01	04/01
04/02/26	04/06/26
04/02	04/03
04/05	04/05
04/06	04/06
04/07/26	04/07/26
04/07	04/07
04/08/26	04/08/26
04/08	04/08
04/09/26	04/16/26
04/09	04/10
04/12	04/12
04/13	04/14
04/15	04/16

